

29 December 1960

SUBJECT: Change Proposal LAC-102, Replacement  
of Inverter

TO: Contracting Officer


Subject Change Proposal has been investigated by the WSP0 and its adoption is considered necessary in order to alleviate the present overload on the installed inverter and provide a more reliable and longer-lived auto-pilot installation.

Request you provide the contractor formal notification of WSP0 and/or joint approval of this Change Proposal as applicable.

1 Atch  
Change Proposal LAC-102  
dtd 19 Dec 60 (1 cy)

cc: WND  
AB

DS:maw

EXCISEMENT NO. ....  
NO CHANGE IN CLASS. *ix*  
DECLASSIFIED  
EXCISE CHARGE TO. IS *8 9*  
REVIEWED BY DATE *26 7*  
FORM 10-70-2  
DATE *21/1/81* REVIEWER. 

25X1A

25X1A